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MODULAR TANK PROJECT, EJO 98681 9-JMK-0417-91 

It is requested that procurement and installation of the modular tanks to replace the 2078 
ponds as a repository for seepage from the hillside French drains from the central sump be 
allowed to proceed No operations will occur until completion of the IWIRA approval 
process. The following paragraphs provide the justification for this request 

The fabrication of the tanks must be done on site. The "joining" of the tank sections must 
be done when ambient temperatures are greater than 50" F. If timely permission IS not 
received, the earliest time frame for installation of the modular tank will become 
March/April, 1992 The attached schedule shows the desired sequence 

The continued pumping of the central sump water into 2078 north will cause complications 
in solidification of the solar pond sludge which will result in increased final waste form 
volume, cost increases in the solidification contract, as well as potential schedule impact in 
meeting the November 8, 1992, loss of RCRA interim status 

I 

i The present projected cost of processing and installing the modular tanks IS $1 6M. The 
estimated cost of the portable evaporation installation currently in progress IS $52M 
Thus the increase in cost risk is minimal in comparison with total project costs 1 

Other alternatives were examined previously in preparation of the project plan and RCRA 
permit submittal Given that the water had to be controlled, the other options evaluated 
were as follows 

Increased use of the 374 evaporator Studies conducted in early 1990 
demonstrated that sufficient increased capacity was not available and in fact 
would require major upgrades to the evaporator and distillate distribution 
system at significant cost and elapsed time 

Diverting the central sump water to B series detention ponds would be a 
violation of the FFCA and NPDES permit in that it would be an uncontrolled 
discharge 

Construction of a surface impoundment rather than the modular tanks was 
environmentally unsound 
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In conclusion, the risk of continuing the procurement and construction of the modular tanks 
IS small in comparison with the risks, both cost and environmental, of taking no action 
until the IWIRA IS complete In view of the unfavorable alternatives evaluated above, I do 
not believe that the recommended action would prejudice the IM/IRA process Therefore, I 
request that EG8G continue procurement, site preparation, and tank installation 
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General Manaaer c/ Environmental and Waste Managemint 
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